COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2013

ESTI MATE SUMVARY 09: 36: 39
CONTI D: C19358 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19358-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 68.5 DAYS TIME ALLOW 110 WORK DAYS
US 24 FIRE M TI GATI ON # CASCAD PERCENT TI ME: 62. 27 ORI G TI ME ALLOW 110 WORK DAYS
PRQIECT NO NHO0242- 056
US 24 FIRE M TI GATI ON # CASCAD
NAME OF ROAD: 024A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., I NC PAY PERI OD ENDI NG 09/ 06/ 2013 DATE TI ME STARTED 05/23/2013
205 Tunnel Drive DATE LET 04/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 06/ 2013 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 05/ 22/ 2013 DATE ACCEPTED
CANON C TY CO 81212 719-269-1173 DATE NOTI CE TO PROCEED 05/ 23/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 006, 406. 14 PARTI Cl PATI NG $ 24,780. 93 $ 0.00
AWARD PRQJECT AM: $ 2,105, 186. 33 NON- PARTI Ol PATI NG 1, 499, 038. 14 814, 360. 49
PERCENT COWPLETE: 50. 69% TOTAL EARNI NGS 1,523, 819. 07 814, 360. 49
FUNDS AVAI LABLE: $ 1,482, 587.07 STOCKPI LED MATERI ALS 26, 670. 51 0.00
GROSS EARNI NGS 1, 550, 489. 58 814, 360. 49
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,577.79 -13, 609. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 1,518,911. 79 800, 751. 49
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,518,911. 79 800, 751. 49
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 800, 751. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19358

PCN: 19358-BI D

PRQJECT: NH0242- 056

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00220

Renoval of Asphalt Mat

0015 202-00495

Renoval of Portions of Present Structure

0020 202-05026 Sawi ng Asphalt Material (6 Inch)

0025 203-01500 Bl adi ng
0030 203-01510 Backhoe
0035 203-01550 Dozi ng

0040 203-01590 Front End Loader (Rubber Tire)

0045 203-01597

Pot hol i ng

0050 211-03005

Dewat eri ng

0055 214-00000 *Landscape Mai nt enance

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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ESTI MATE RUN 09/ 06/ 2013

09: 36: 39
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
14, 777.28
23, 690. 56
0. 00
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0. 00
1, 342. 40
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CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 217-00000 *Her bi ci de Treat nent 2,000. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0065 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
80. 48000 0. 000 0.00
0070 304- 06007 Aggregate Base Course (Cl ass 6) 50. 000 0. 000
CcY 0. 000 0. 00
61. 51000 0. 000 0. 00
0075 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
138. 31000 0. 000 0. 00
0080 411-10255  *Enulsified Asphalt (Sl ow Setting) 10. 000 0. 000
GAL 0. 000 0. 00
8. 87000 0. 000 0.00
0085 607-53172 Fence Chain Link (72 Inch) 4, 000. 000 0. 000
LF 0. 000 0. 00
1. 07000 0. 000 0. 00
0090 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 576. 97000 0. 000 0. 00
0095 625- 00000 *Construction Surveying 1. 000 0. 330
LS 0. 330 6, 803. 42
20, 616. 43000 0. 660 13, 606. 84
0096 625-00001 Const Surveying (Hour) 12. 000 12. 000
HOUR 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0100 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 73, 665. 95
184, 164. 88000 1. 000 184, 164. 88
0105 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
8, 318. 40000 0. 500 4,159. 20



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19358- BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NHO0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 627-00001 *Pavenent Mar ki ng Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
206. 88000 0. 000 0. 00
0115 630- 00000 *Fl aggi ng 284.500 99. 500
HOUR 185. 000 4,702.70
25. 42000 284.500 7,231.99
0120 630- 00007 *Traffic Control Inspection 125. 000 46. 000
DAY 20. 000 1, 191. 60
59. 58000 66. 000 3,932.28
0125 630-00012 *Traffic Control Managenent 50. 000 18. 000
DAY 8. 000 1,872.56
234. 07000 26. 000 6, 085. 82
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 2.000
EACH 0. 000 0. 00
354. 65000 2.000 709. 30
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
106. 40000 0. 000 0. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 0. 000
EACH 0. 000 0. 00
29. 56000 0. 000 0. 00
0145 630- 80342 *Construction Traffic Sign (Panel Size B) 50. 000 14.500
EACH 0. 000 0. 00
35. 47000 14. 500 514. 32
0150 630-80344 *Construction Traffic Sign (Special) 112. 000 56. 000
SF 0. 000 0. 00
18. 92000 56. 000 1, 059. 52
0155 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
9, 457. 08000 1. 000 9, 457. 08
0160 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
827.50000 1. 000 827.50



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19358- BI D ESTI MATE RUN 09/ 06/ 2013
PRQIECT: NHO0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 50. 000
EACH 0. 000 0. 00
29. 56000 50. 000 1, 478.00
0170 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 180. 000
LF 0. 000 0. 00
7.29000 180. 000 1,312. 20
0175 630- 80380 *Traffic Cone 250. 000 30. 000
EACH 0. 000 0. 00
2.37000 30. 000 71.10
0180 630-85010 *| npact Attenuator (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
508. 32000 0. 000 0. 00
0185 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70034 F/ A DQOZI NG 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70035 F/ A M SCELLANEQUS UTI LI TY RELOCATI ON 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00
0215 700- 70550 F/ A Bl adi ng Shoul der 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NH0242- 056 ESTI MATE NO. 0004 09: 36: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0216 700- 70034 F/ A Fl ood Repair 67, 601. 580 34, 612. 050
FA 32, 989. 530 32,989. 53
1. 00000 67, 601. 580 67, 601. 58
0217 900- 00014 Added Item (Lunp Sum)/ Additional Field Ofice 1. 000 1. 000
Equi pnent
LS 0. 000 0. 00
4, 538. 59000 1. 000 4,538.59
0218 900- 00014 Added Item (Lunp Sun)/ Install VMBS 0. 000 0. 000
LS 0. 000 0. 00
38, 382. 90000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,226,194.91% 137,503.04 $ 341, 286. 64
CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A
0220 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0225 202-01000 Renoval of Fence 99. 000 0. 000
LF 0. 000 0. 00
1. 74000 0. 000 0. 00
0230 202- 04002 O ean Cul vert 1. 000 1.000
EACH 0. 000 0. 00
2, 098. 12000 1. 000 2,098. 12
0235 203-00010 Uncl assi fied Excavation (Conplete In Place) 987. 000 987. 000
(& 0. 000 0. 00
13. 86000 987. 000 13, 679. 82
0240 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
111. 84000 0. 000 0. 00
0245 207-00205 *Topsoi | 100. 000 0. 000
cY 100. 000 2, 053. 00
20. 53000 100. 000 2, 053. 00
0250 208- 00002 *Erosion Log (12 Inch) 435. 000 160. 000
LF 275. 000 1,221.00
4. 44000 435. 000 1,931.40




CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A
0255 208-00034 *Gravel Bag 122. 000 122. 000
LF 0. 000 0. 00
4. 34000 122. 000 529. 48
0260 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
362. 55000 2.000 725.10
0265 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
1, 281. 02000 1. 000 1, 281.02
0270 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 8. 000
HOUR 0. 000 0. 00
79. 06000 8. 000 632. 48
0275 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 8. 000
HOUR 0. 000 0. 00
128. 48000 8. 000 1, 027. 84
0280 208- 00206 Erosi on Control Supervisor 30. 000 17.500
DAY 1. 500 149. 51
99. 67000 19. 000 1,893.73
0285 210- 01050 Reset Chain Link Fence 12. 000 12. 000
LF 0. 000 0. 00
33. 85000 12. 000 406. 20
0290 214- 00450 *Evergreen Tree (5 Gallon Container) 13. 000 0. 000
EACH 0. 000 0. 00
53. 20000 0. 000 0. 00
0295 216- 00041 *Soi | Retention Blanket (Straw Coconut) 652. 000 0. 000
Sy 652. 000 1, 388.76
2.13000 652. 000 1, 388.76
0300 304- 06007 Aggregate Base Course (Cl ass 6) 11. 000 0. 000
CY 11. 000 676. 61
61. 51000 11. 000 676. 61
0305 420- 00102 Geotextile (Erosion Control) (O ass 1) 348. 000 0. 000
SY 348. 000 960. 48
2.76000 348. 000 960. 48



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19358- BI D ESTI MATE RUN 09/ 06/ 2013
PRQIECT: NHO0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 RQOADWAY - Sand Gulch - Pour Point A Pour Point A
0310 506- 00030 *Gouted Riprap 247. 000 51. 000
cY 196. 000 24,886. 12
126. 97000 247.000 31, 361. 59
0315 506-00412  Soil Riprap (12 Inch) 201. 000 0. 000
cY 201. 000 7,710. 36
38. 36000 201. 000 7,710. 36
0320 507-00000 *Concrete Slope and Ditch Paving 22.000 0. 000
CY 0. 000 0. 00
514. 95000 0. 000 0. 00
0325 601-01000 *Concrete Cass B 49. 000 49. 000
CY 0. 000 0. 00
637. 49000 49. 000 31, 237.01
0330 607-01000 Fence Barbed Wre with Metal Posts 120. 000 0. 000
LF 0. 000 0. 00
8. 53000 0. 000 0. 00
0335 608-00100 *Rei nforced Grass/Concrete Porous Pavenment 354. 000 0. 000
SY 354. 000 38, 543. 52
108. 88000 354. 000 38, 543. 52
0340 615-00620 Log Defl ector 1. 000 0. 000
EACH 1. 000 20, 470. 75
20, 470. 75000 1. 000 20, 470. 75
CAT 0201 CURRENT AMI $ 204, 656.57 $ 98, 060. 11 $ 174, 785. 54
CAT NO0202 ROADWAY - Wl lington Gulch - Pour Point B Pour Point B
0345 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 16, 178. 27
16, 178. 27000 1. 000 16, 178. 27
0350 202- 00035 Renoval of Pipe 3. 000 0. 000
LF 0. 000 0. 00
216. 34000 0. 000 0. 00
0355 202-01000 Renoval of Fence 207. 000 0. 000
LF 207. 000 360. 18

1. 74000 207. 000 360. 18



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19358- BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NHO0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0202 ROADWAY - Wl lington Gulch - Pour Point B Pour Point B
0360 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,098. 12000 0. 000 0. 00
0365 203-00010 Uncl assi fied Excavation (Conplete In Place) 4, 130. 000 0. 000
CY 4, 130. 000 57, 241. 80
13. 86000 4,130. 000 57, 241. 80
0370 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
111. 84000 0. 000 0. 00
0375 207-00205 *Topsoi | 217.000 0. 000
CY 0. 000 0. 00
20. 53000 0. 000 0. 00
0380 208-00002 *Erosion Log (12 Inch) 293. 000 0. 000
LF 0. 000 0. 00
4. 44000 0. 000 0. 00
0385 208-00034 *Gravel Bag 60. 000 0. 000
LF 30. 000 130. 20
4. 34000 30. 000 130. 20
0390 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
362. 55000 0. 000 0. 00
0395 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 1, 281.02
1, 281. 02000 1. 000 1, 281.02
0400 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 2.000 158. 12
79. 06000 2.000 158. 12
0405 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
128. 48000 0. 000 0. 00
0410 208- 00206 Er osi on Control Supervisor 30. 000 0. 000
DAY 12. 000 1, 196. 04
99. 67000 12. 000 1, 196. 04



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQIECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY - Wl lington Gulch - Pour Point B Pour Point B

0415 214-00215 *Deci duous Tree (1.5 Inch Caliper) 45. 000 0. 000
EACH 0. 000 0. 00
325. 09000 0. 000 0. 00
0420 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 1, 165. 000 0. 000
SY 0. 000 0. 00
2.13000 0. 000 0. 00
0425 304- 06007 Aggregate Base Course (Cl ass 6) 63. 000 0. 000
CY 0. 000 0. 00
61. 51000 0. 000 0. 00
0430 420-00102 Geotextile (Erosion Control) (dass 1) 314. 000 0. 000
SY 314. 000 866. 64
2.76000 314. 000 866. 64
0435 506-00236 Riprap (36 Inch) 130. 000 0. 000
CY 130. 000 9, 404. 20
72. 34000 130. 000 9, 404. 20
0440 506-00412  Soil Riprap (12 Inch) 118. 000 0. 000
CY 118. 000 4,526. 48
38. 36000 118. 000 4,526. 48
0445 601-01000 *Concrete Cass B 46. 000 0. 000
CY 46. 000 29,324.54
637. 49000 46. 000 29,324.54
0450 607-53173 *Fence Chain Link (Special) (72 Inch) 260. 000 0. 000
LF 0. 000 0. 00
25. 48000 0. 000 0. 00
0455 607-60212 *12 Foot Gate Single (Chain Link) 2.000 0. 000
EACH 0. 000 0. 00
1, 132. 56000 0. 000 0. 00
0460 608-00100 *Rei nf orced G ass/ Concrete Porous Pavenent 1, 598. 000 0. 000
Sy 1, 598. 000 173, 990. 24

108. 88000 1, 598. 000 173, 990. 24



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour
0465 615-00620 Log Deflector 1. 000 0. 000
EACH 1.000 20, 470. 75
20, 470. 75000 1. 000 20, 470. 75
CAT 0202 CURRENT AMI  $ 371,573.39 % 315,128.48%  315,128.48
CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C
0470 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0475 202-00220 Renoval of Asphalt Mat 792. 000 98. 000
Sy 0. 000 0. 00
6. 46000 98. 000 633. 08
0480 202- 01000 Renoval of Fence 137. 000 137. 000
LF 0. 000 0. 00
1. 74000 137. 000 238. 38
0485 202- 04002 O ean Cul vert 7.000 3. 000
EACH 0. 000 0. 00
2, 098. 12000 3. 000 6, 294. 36
0490 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 555. 000 1, 632. 000
cY 1, 923. 000 26, 652. 78
13. 86000 3, 555. 000 49, 272. 30
0495 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 2.500
HOUR 0. 000 0. 00
111. 84000 2.500 279. 60
0500 207-00205 *Topsoi | 320. 000 0. 000
(& 84. 000 1,724.52
20. 53000 84. 000 1,724.52
0505 208- 00002 *Erosion Log (12 Inch) 1, 300. 000 560. 000
LF 0. 000 0. 00
4. 44000 560. 000 2, 486. 40
0510 208- 00020 *Silt Fence 241. 000 0. 000
LF 0. 000 0. 00
1. 78000 0. 000 0. 00




CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NHO0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C
0515 208-00034 *Gravel Bag 486. 000 313. 000
LF 0. 000 0. 00
4. 34000 313. 000 1, 358. 42
0520 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
362. 55000 0. 000 0. 00
0525 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 281. 02000 0. 000 0. 00
0530 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 5. 000
HOUR 0. 000 0. 00
79. 06000 5. 000 395. 30
0535 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 4. 000
HOUR 3. 000 385. 44
128. 48000 7.000 899. 36
0540 208-00206 Erosi on Control Supervisor 30. 000 7.000
DAY 6. 000 598. 02
99. 67000 13. 000 1,295.71
0545 210-01130 Reset Quardrail Type 3 43. 000 0. 000
LF 0. 000 0. 00
22.80000 0. 000 0. 00
0550 214- 00450 *Evergreen Tree (5 Gallon Container) 17. 000 0. 000
EACH 0. 000 0. 00
53. 20000 0. 000 0. 00
0555 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 2,105. 000 0. 000
SY 386. 000 822.18
2.13000 386. 000 822.18
0560 304- 06007 Aggregat e Base Course (d ass 6) 63. 000 0. 000
cY 63. 000 3,875.13
61. 51000 63. 000 3,875.13
0565 420-00102 CGeotextile (Erosion Control) (dass 1) 1,171. 000 0. 000
Sy 1,171. 000 3,231.96
2.76000 1,171. 000 3,231.96



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQIECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C

0570 506- 00030 *Gouted Riprap 928. 000 0. 000
cY 928. 000 117, 828. 16
126. 97000 928. 000 117, 828. 16
0575 506- 00412 Soil Riprap (12 Inch) 496. 000 0. 000
cY 496. 000 19, 026. 56
38. 36000 496. 000 19, 026. 56
0580 507-00000 *Concrete Slope and Ditch Paving 120. 000 0. 000
CY 0. 000 0. 00
514. 95000 0. 000 0. 00
0585 601-01000 *Concrete Cass B 103. 000 21.500
cY 41. 000 26, 137.09
637. 49000 62. 500 39, 843. 13
0590 603-01240 24 I nch Reinforced Concrete Pipe 160. 000 160. 000
LF 0. 000 0. 00
75. 14000 160. 000 12, 022. 40
0595 603-01420 42 I nch Reinforced Concrete Pipe 108. 000 0. 000
LF 0. 000 0. 00
207. 42000 0. 000 0. 00
0600 603- 05024 24 1 nch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 178. 19000 4. 000 4,712.76
0605 603- 05042 42 Inch Reinforced Concrete End Section 2. 000 0. 000
EACH 0. 000 0. 00
1, 897. 21000 0. 000 0. 00
0610 604-50050 Inlet Grating and Frane Speci al 1. 000 1. 000
EACH 0. 000 0. 00
12, 063. 09000 1. 000 12, 063. 09
0615 608-00100 *Rei nforced Grass/Concrete Porous Pavenment 491. 000 0. 000
SY 0. 000 0. 00
108. 88000 0. 000 0. 00

CAT 0203 CURRENT AMI  $ 507,183.04 $ 200, 281.84 % 294, 481. 07



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0204 ROADWAY - Wl do Canyon - Pour Point H Pour Point H
0620 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0625 202-00035 Renoval of Pipe 4. 000 4.000
LF 0. 000 0. 00
216. 34000 4.000 865. 36
0630 202-04002 C ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,098. 12000 0. 000 0. 00
0635 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 5. 000
HOUR 0. 500 55.92
111. 84000 5. 500 615. 12
0640 208-00034 *Gavel Bag 150. 000 106. 000
LF 20. 000 86. 80
4. 34000 126. 000 546. 84
0645 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
362. 55000 0. 000 0. 00
0650 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 281. 02000 0. 000 0. 00
0655 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 5. 000
HOUR 6. 500 513. 89
79. 06000 11.500 909. 19
0660 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 17. 500
HOUR 2.000 256. 96
128. 48000 19. 500 2,505. 36
0665 208- 00206 Er osi on Control Supervisor 30. 000 6. 000
DAY 2.000 199. 34
99. 67000 8. 000 797. 36
0670 210-02900 Rel ay Ri prap 15. 000 15. 000
CcY 0. 000 0. 00
29. 77000 15. 000 446. 55



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0204 ROADWAY - Wl do Canyon - Pour Point H Pour Point H
0675 601-01000 *Concrete Cass B 15. 000 15. 000
CY 0. 000 0. 00
637. 49000 15. 000 9,562. 35
0680 601- 03050 *Concrete Cass D (Wall) 13. 000 13. 000
CY 0. 000 0. 00
427. 23000 13. 000 5,553. 99
0685 602- 00000 *Rei nforcing Steel 838. 000 838. 000
LB 0. 000 0. 00
1. 19000 838. 000 997. 22
CAT 0204 CURRENT AMI  $ 56,924.13 % 1,112.91% 38,977. 61
CAT NO0205 ROADWAY - Rai nbow Falls - Pour Point J Pour Point J
0690 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0695 202- 00027 Renoval of Riprap 86. 000 86. 000
SY 0. 000 0. 00
7.97000 86. 000 685. 42
0700 203-00010 Uncl assi fied Excavation (Conplete In Place) 12, 916. 000 10, 978. 000
cY 1, 938. 000 26, 860. 68
13. 86000 12, 916. 000 179, 015. 76
0705 203-00060 Enbanknent Material (Conplete In Place) 908. 000 0. 000
cY 908. 000 15, 354. 28
16. 91000 908. 000 15, 354. 28
0710 203-00598 *Rock Scal i ng 60. 000 0. 000
HOUR 60. 000 7,944.00
132. 40000 60. 000 7,944.00
0715 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 0. 500 55.92
111. 84000 0. 500 55.92
0720 206- 00000 Structure Excavation 450. 000 450. 000
CY 0. 000 0. 00
17. 16000 450. 000 7,722.00



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - Rai nbow Falls - Pour Point J Pour Point J
0725 206- 00510 Filter Material (Oass A 200. 000 0. 000
CY 0. 000 0. 00
53. 43000 0. 000 0. 00
0730 207-00205 *Topsoi | 202. 000 0. 000
CY 0. 000 0. 00
20. 53000 0. 000 0. 00
0735 208-00002 *Erosion Log (12 Inch) 788. 000 550. 000
LF 238. 000 1, 056. 72
4. 44000 788. 000 3,498.72
0740 208-00034 *Gravel Bag 490. 000 202. 000
LF 0. 000 0. 00
4. 34000 202. 000 876. 68
0745 208-00041 Rock Check Dam 1. 000 1. 000
EACH 0. 000 0. 00
513. 64000 1. 000 513. 64
0750 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 1. 000 362. 55
362. 55000 2.000 725. 10
0755 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 281. 02000 3. 000 3, 843. 06
0760 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 4. 000
HOUR 4.500 355. 77
79. 06000 8. 500 672.01
0765 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 10. 500
HOUR 2.500 321. 20
128. 48000 13. 000 1, 670. 24
0770 208-00206 Erosi on Control Supervisor 30. 000 17.500
DAY 2.500 249. 18
99. 67000 20. 000 1, 993. 40
0775 208-00301 Tenporary Diversion 300. 000 300. 000
LF 0. 000 0. 00
22.83000 300. 000 6, 849. 00



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQIECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 RQOADWAY - Rai nbow Falls - Pour Point J Pour Point J

0780 210- 00475 *Reset O osed Crcuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00
3, 782. 84000 1. 000 3,782.84
0785 210-00810 Reset Gound Sign 1. 000 1. 000
EACH 0. 000 0. 00
209. 86000 1. 000 209. 86
0790 212-00006 *Seedi ng (Native) 2.650 0. 000
ACRE 0. 450 414.93
922. 07000 0. 450 414.93
0795 212-00032 *Soi | Condi tioning 2.650 0. 000
ACRE 0. 450 646. 34
1, 436. 30000 0. 450 646. 34
0800 213-00002 *Mil ching (Weed Free Hay) 2.650 0. 000
ACRE 0. 000 0. 00
1, 503. 68000 0. 000 0. 00
0805 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 563. 000 0. 000
SY 0. 000 0. 00
2.13000 0. 000 0. 00
0810 304- 06007 Aggregate Base Course (Cl ass 6) 79. 000 0. 000
CY 0. 000 0. 00
61. 51000 0. 000 0. 00
0815 420- 00102 Geotextile (Erosion Control) (O ass 1) 540. 000 0. 000
SY 0. 000 0. 00
2.76000 0. 000 0. 00
0820 504-06315 *Gound Nail (15 Foot) 60. 000 60. 000
EACH 0. 000 0. 00
889. 27000 60. 000 53, 356. 20
0825 506-00010 Ri prap (Special) 35. 000 0. 000
CY 0. 000 0. 00
112. 91000 0. 000 0. 00
0830 506-00036 *Gouted Riprap (36 Inch) (Special) 275. 000 0. 000
CY 0. 000 0. 00

286. 62000 0. 000 0. 00



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQIECT: NH0242- 056 ESTI MATE NO 0004 09: 36: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - Rai nbow Falls - Pour Point J Pour Point J
0835 506-00218 R prap (18 Inch) 275. 000 0. 000
cY 69. 000 4, 055. 82
58. 78000 69. 000 4, 055. 82
0840 506-00412 Soil Riprap (12 Inch) 81. 000 0. 000
(e 0. 000 0. 00
38. 36000 0. 000 0. 00
0845 506- 01020 Geogrid Reinforcenent 856. 000 0. 000
5% 856. 000 4,596. 72
5. 37000 856. 000 4,596. 72
0850 607-53172 Fence Chain Link (72 Inch) 174. 000 0. 000
LF 0. 000 0. 00
1. 07000 0. 000 0. 00
0855 607-55100 Wre Mesh 52, 330. 000 0. 000
SF 0. 000 0. 00
2.32000 0. 000 0. 00
0855 MATERI AL ALLOMNCE Wre Mesh 52, 330. 004
SF 0. 000 0. 00
0. 50966 52, 330. 004 26, 670. 51
0860 609-21020 *Curb and Gutter Type 2 (Section II-B) 390. 000 0. 000
LF 0. 000 0. 00
23. 73000 0. 000 0. 00
0865 641- 10000 *Shotcrete 139. 000 139. 000
Sy 0. 000 0. 00
141. 86000 139. 000 19, 718. 54
CAT 0205 CURRENT AMI  $ 610, 554.58 $ 62,274.11% 361, 049. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0870 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 316. 10000 1. 000 10, 316. 10
0871 900-00014 Added Item (Lunp Sum)/ Additional Field Ofice 1. 000 0. 000
Equi pnent
LS 0. 000 0. 00
4, 538. 59000 0. 000 0. 00



CONTI D: C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 19358-BI D ESTI MATE RUN 09/ 06/ 2013
PRQJECT: NH0242- 056 ESTI MATE NO. 0004 09: 36: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0875 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 987. 97000 1. 000 11, 987. 97
0880 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 238. 43000 2.000 2,476. 86

CAT 0400 CURRENT AMI  $ 29,319.52 $

0.00$ 24,780. 93

PRQJIECT TOTAL CURRENT AMI $ 3,006, 406. 14 $

814,360.49$ 1,550, 489. 53



